OrgPoint

Jan 27, 2016

Sprint 1 Plan

Goal Get the landing page designed, user signup and login working, email confirmation, settings panel for company and user, and manager declaration.

Web Tasks Note The bold number is a planning poker time estimate

- 1. Configuring Heroku with all Ruby on Rails contributors (Shivam & Jesus) 6
- 2. Making all models and associations for users, companies, departments, locations, and login backend **5**
- 3. Design the homepage & come up with marketing material 8
- 4. Configure the login system with Bcrypt and modify the User object to accommodate the password digest field **4**
- 5. Configure the signup process to send out a confirmation email 10
- 6. Make a forgot password feature, also uses emails 7
- 7. Using RORs scaffold feature, modify the form.html.erb with settings 3
- 8. Workout the permissions of what users are permitted to see and what they aren't 9
- 9. Create a Terms of Service page 3
- 10. Learning Ruby on Rails 20

Android Tasks Note The bold number is a planning poker time estimate

- 1. Setup basic navigation 3
- 2. Setup boilerplate code 5
- 3. Learn 3rd Party Libraries 10
- 4. Design layouts 4
- 5. Set up application architecture 5

Team Roles

- 1. Jesus Alcaraz Web Product Manager
- 2. Jose Calles Android Developer & SCRUM Master
- 3. Shivam Dave Web Developer
- 4. Glenn Dayton Web Developer & Product Owner
- 5. Raul Lopez-Luna Android Developer
- 6. Joseph Ou Android Developer

Initial Task Assignment

1.	Jesus Alcaraz [WEB] - 10	20
2.	Jose Calles [ANDROID] - 1, 2, 4, 5	17
3.	Shivam Dave [WEB] - 9, 10	23
4.	Glenn Dayton [WEB] - 1, 2, 3, 4, 5, 6, 7, 8	52
5.	Raul Lopez-Luna [ANDROID] - 1, 3, 4	17
6.	Joseph Ou [ANDROID] - 1, 3, 4	17