OrgPoint Feb 2, 2016

Sprint 2 Plan

Goal

Web Tasks Note The bold number is a planning poker time of		nning poker time estimate
1.	User settings page implementation	12
2.	Timeline implementation	14
3.	Terms of service merging	4
4.	Profiles photos implementation	4
5.	CSV/XL/XLSX uploader implementation	17
6.	Mailer implementation	6
7.	Email verification responses implementation	12
8.	Stats page implementation	14
9.	FAQ Page implementation	4
Mobile Tasks Note The bold number is a planning poker time estimate		
1.	iOS initialization and configuration	13
2.	Android login/sign-in page	5
	Android initial activity	12
4.	Android implement action/toolbar	11
5.	Android plan and begin implementing material	design 7
Team Roles		
1.	Jesus Alcaraz - Web Product Manager	
2.	Jose Calles - Android Developer	
3.	Shivam Dave - Web Developer & SCRUM Master - Sprint 2	
4.	Glenn Dayton - Web Developer & Product Owner	
5.	Raul Lopez-Luna - Android Developer	
6.	Joseph Ou - Android Developer	
Initial Task Assignment		
1.	Jesus Alcaraz [WEB] - 8, 9	18
2.	Jose Calles [ANDROID] - 1, 4, 5	30
3.	Shivam Dave [WEB] - 2, 3	18
4.	Glenn Dayton [WEB] - 1, 4, 5, 6, 7	51
5.	Raul Lopez-Luna [ANDROID] - 4, 5	18
6.	Joseph Ou [ANDROID] - 2, 3	18