OrgPoint Feb 16, 2016

## Sprint 3 Plan

## Goal

Web Tasks Note The bold number is a planning poker time estimate		
1.	Stats page implementation	14
2.	Timeline implementation	14
3.	Search implementation	12
4.	General design changes	24
5.	Convert to HTTPS and URL restructuring	18
6.	Users bug fix	16
Mobile Tasks Note The bold number is a planning poker time estimate		
1.	iOS login, profile, and navigation views	14
2.	iOS timeline implementation	17
3.	Android allow user login and pull users from	10
4.	Android Company pages	9
5.	Android timeline implementation	12
6.	Android Stats/settings page	7
Team Roles		
1.	Jesus Alcaraz - Web Product Manager	
2.	Jose Calles - Android Developer	
3.	Shivam Dave - Web Developer	
4.	Glenn Dayton - Web Developer & Product Owner	
5.	Raul Lopez-Luna - Android Developer	
6.	Joseph Ou - Android Developer	
Initial Task Assignment		
1.	•	22
2.	Jose Calles [iOS/ANDROID] - 1, 2	31
3.	Shivam Dave [WEB] - 2, 3, 4	22
	Glenn Dayton [WEB] - 3, 4, 5, 6	50
	Raul Lopez-Luna [ANDROID] - 5, 6	19
6.		19
	· · · · · · · · · · · · · · · · · · ·	